



**Interoperability WG Actions**

Three strands of activity: 1000 Reporting  
 2000 Pilot Metadata Capability  
 3000 Route map for UK MDI

Interoperability

Action	Description	Who	Date		Dependencies	
			Start	End	IN	OUT
<b>INT1000</b>	<b>Reporting</b>					
INT 1100	Summary of INT WG activities	Chairs		Quarterly		
<b>INT2000</b>	<b>Pilot Metadata Capability</b>					
<i>INT2100</i>	<i>JNCC to investigate options for interface to DAC metadata</i>	<i>SW</i>		<i>15/07/06</i>		
INT2200	Recommendations for pilot implementation of standardised metadata descriptions (based on an evolution from present practices).		01/09/06	01/10/06		To DAC WG
INT2300	Develop pilot MDIP metadata search (and upload) facility	DC	19/09/06	01/11/06	CEFAS workshop?	
INT2400	Incorporate R1 DAC metadata	R1 DACs	01/10/06	01/11/06	DAC WG	
INT2500	Incorporate R2 DAC metadata	R2 DACs	01/01/07	31/03/07	DAC WG	
INT2600	Incorporate MDIP partner metadata	MDIP partners	01/04/07	01/07/07	DAC WG	Pilot MDIP MetaData discovery service (M3)
INT2700	Incorporate metadata from linked initiatives (COWRIE, Finding Sanctuary,...)		01/04/07	01/07/07	M & A WG	
INT2800	Incorporate R3 DAC metadata	R3 DACs	01/07/07	01/09/07	DAC WG	
<b>INT3000</b>	<b>Route map for UK MDI Interoperability</b>					
<i>INT3100</i>	<i>Overview of relevant initiatives and MDIP-perspective issues</i>	<i>Chair</i>		<i>20/06/06</i>		
INT3200	Summary of current metadata standards / interoperability capability of R1 MDIP DACs & existing catalogues (EDMED, EDIOS, Gigateway).		01/09/06	01/10/06	DAC WG	Report to Q4 / 06 mtg Evaluation report (M6)
INT3300	Agree roadmap with MDIP DACs for the DACs to put in place appropriate standards for data transfer which support full interoperability		01/09/06	01/12/06	CEFAS workshop?	Report to Q4 / 06 mtg Phase 2 Recommendations (M7)
INT3400	Registry metadata					
INT3400	Review pilot metadata capability against user priorities , costs		30/06/07	30/07/07	M & A WG evaluation in Use Cases	Evaluation report (M6)
INT3500	Report on consistency of MDIP metadata initiatives with international standards		30/06/07	30/07/07		Evaluation report (M6)
INT4000	Costed recommendations for P2 (including higher level interactive data search, access and processing capabilities).		01/08/07	15/09/07		Phase 2 Recommendations (M7)